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AMENDMENT OF SOLICITATION/MODIFICATlON  OF CONTRACT
1. CONTRACT ID CODE PAGE OF PAGE

1 1 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO.
MO48

5. PROJECT NO. (If applicable)
SEE BLOCK 16

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE
c

U.S. Department of Energy DOE/RFFO
Rocky Flats Field Office Contracts Management Division
10808 Highway 93, Unit A Attn: Charles A. Dan, Jr. (303)966-8485
Golden, CO 80403-8200

6. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

KAISER-HILL COMPANY, LLC
Rocky Flats Environmental Technology Site 96. DATED (SEE ITEM II)

10808 Highway 93 Unit B
Golden, CO 80403-8200 IOA. MODIFICATION OF CONTRACT/ORDER NO.

/J
DE-AC34-OORF01904

CODE 1 FACILITY CODE 1OB.  DATED ISEE /TEM 131

February 1,200O

Il. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

Ll The above numbered solicitation is amended as set forth in item 14. The house and date specified for receipt of Offers
01

is extended,
Ll

is not extended

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 6 and 15 and returning
submitted. or(c) B

copies of the amendment: (b) By acknowledging receipt of this amendment on each co
8

y of the offer
LEDGMENT TO BE

RECElVEb  AT T&E P/.&E DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
se arate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNO

OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter
makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTtNG  AND APPROPRIATION DATA f/f required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

J
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

Contract Clause I.75 - Changes -- Cost Reimbursement (AUG 1987) - Alternate I (APR 1984)
9. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriatim  date, etc.. SET FORTH IN

ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43. 103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modiiicaiion snd  authority)

E. IMPORTANT: Contractor cl is not, EQ is required to sign this document and return 3 copies to the issuing office.
14. DESCRIPTION OF AMENDMENTlMODIFICATlON  (Organized by UCF section headings. including  so/icitafion~confraC  subjecf mater where  h&&b/e.)

1. Modification to Increase the Target Cost as a Result of definitization of Contractor’s Request for Equitable Adjustment (except
as set forth in page 2 of this Modification) for WIPP/WAC, Part 1.

2. See Page 2
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This Modification makes the following revision to the Contract:

Equitable Adjustment for WIPP WAC Part I (REA #2000-1024)

1. Section B .2 Target cost is changed to read as follows:
The Target Cost is:

Target Cost (excludes fee): $3.965.629.867

(This modification revises the Target Cost from $3,964,713,170 to
$3,965,629,867, an increase of $9 16,697).

Contractor’ s Statement of Release

In consideration of the modification(s) agreed to herein as complete equitable
adjustments for the Contractor’s Request for Equitable Adjustment for “WIPP WAC Part
I (REA #2000-1024- actual costs incurred for FY 2000),” the contractor hereby releases
the Government from any and all liability under this contract for further equitable
adjustments attributable to such facts or circumstances giving rise to the Contractor’s
Request for Equitable Adjustment for “WIPP WAC Part I (REA #2000-1024-actual  costs
incurred for FY 2000),” (except General and Administrative Expenses and Fees which
may be incorporated in a future equitable adjustment).

End of Modification


